

Special Summary Revision Programme- 2023

SI No	Activity	Period
Pre- Revision Activities		
1	I. Rationalization/Re-arrangements of Polling Stations	04.08.2022 (Thursday) to 24.10.2022(Monday)
	II. Removal of discrepancies of DSEs, PSEs and EPICs	
	III. Improvement of image quality ensuring good quality photographs,by replacing blurred,poor quality and not to specification and non-human images in electoral roll, wherever necessary.	
	IV. Recasting of Section/parts and Finalization of Proposed restructuring of section /part boundaries location of polling stations and getting approval of list of polling stations.	
	V. identification of the Gaps and finalizing the strategy and timeline to bridge such gaps.	
2	I. Preparation of Format 1 to 8	25.10.2022 (Tuesday) to 07.11.2022 (Monday)
	II. Preparation of Supplement and integrated draft roll with reference to 01-10-2022as the qualifying date	

S No	Activity	Period
Revision Activities		
3	Publication of Integrated draft electoral roll.	09.11.2022 (Wednesday)
4	Period for filing claims & objections	09.11.2022 (Wednesday)to 08.12.2022 (Thursday)
5	Special Campaign Dates	Two Saturdays and Sunday within claims and objection period to be proposed by the CEO
6	Disposal of Claims and objections	By 26.12.2022 (Monday)
7	I. Checking of Health parameters and obtaining Commission's permission for final publication	By 03.01.2023 (Tuesday)
	II. Updating Database and printing of Supplements	
8	Final publication of electoral roll	05.01.2023 (Thursday)